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Agenda

zNetwork Performance
yHub Outage
yAction Plan

zImplementation Status
zNetwork Operations
zNetwork Security - Office of Assurance 

Unclassified Security Review
zOpen Discussion/Next Meeting



Forrestal Hub Outage

zFriday, June 29, 2000; 1:07 - 4:08 p.m. 
(E.T.)
zDiagnosed as the circuit being 

unmapped while provisioning a new 
circuit.  
zDiscussion of UBR Proposal and 

Germantown DS-3 Back-up Circuit



Implementation Status

Initial Connectivity

yIdaho Operations Office - Cutover from DOEBN 
to DOEnet, which provides the Site with temporary 
T-1 connectivity, Completed! Firm order 
commitment date (FOC) for delivery of DS-3 circuit is 
10/10/00.

yCarlsbad Area Office - US West has located 
facilities to install the circuit point of presence (POP). 
However, asbestos removal in the facility must be 
completed by the carrier. Sprint has filed a complaint 
against US West with the Federal Communications 
Commission and will be meeting with US West, July 
11-13, in Denver, Colorado to discuss circuit delivery 
problems.



Implementation Status -

DS-3 Circuits Upgrades

ySavannah River - DS-3 circuit was delivered to 
the Site 06/27/00. Conversion from T-1 connectivity 
to DS-3 being scheduled.

yNREL/Golden - Continuing to resolve site-related 
construction issues. Site management has 
approved the route for the fiber and discussions are 
being pursued with the building owners. No firm 
order commitment date on delivery of DS-3 circuit.



Implementation Status -

DS-3 Circuits Upgrades

yOhio Field Office - Construction work is 
scheduled to begin the week of July 17th. Sprint's 
sub-contractor has indicated they do not anticipate 
any increased scope of work resulting from the 
recent changes in the fiber path. No firm order 
commitment date on delivery of the DS-3 circuit.

yRichland Operations Office - Firm order 
commitment (FOC) date, 6/27/00, missed and is at 
a 2nd level escalation with the local exchange 
carrier (LEC). LEC indicates they need to special 
order a DS-3 card.



Help Desk Activities

June 2000 – 56 Tickets
y6 Circuit Outages
⌧29  Circuit Outages - Child

y2 HQ Configuration – Router
⌧HQ Configuration - Router - Child

y3 Site Configuration
y3 Power
y2 Information/Education
y5 Requests



General Information

zNREL DC DOEnet Relocation Order -
Processing a request in support of the relocation of the 
NREL/DC Office to the Aerospace Building (901 D 
Street, SW, Suite 900), September 15, 2000.  NREL/DC 
coordination POC is Carol Luszcz, 202-651-7515.

zCircuit Consolidation

zTSP Status

zRequest for Connectivity
yBonneville Power Administration

yFERMI Lab



Next Meeting(s)

CMIP DOEnet Program Review, July 18, 
2000, 1:00 p.m. (E.T.), Conference 
Room 4F056, Meet-Me-Number        
301-903-6084

SCC Video Teleconference, August 8, 
2000, 3:00 p.m. (E.T.)


